
South Sacramento Corridor Phase 2 Light Rail Transit 
Sacramento, California 

(November 2012) 

The Sacramento Regional Transit District (RT) is constructing a 4.3-mile light rail transit (LRT) 

extension of the existing South Corridor Light Rail line in Sacramento, CA.  The project will begin at 

the existing Meadowview station and continue south and east to its terminus at Cosumnes River College 

(CRC).  The project includes four new light rail stations with 2,700 park-and-ride spaces and a major 

new transit center at CRC.  The project will operate in an exclusive, primarily at-grade right-of-way 

requiring four street crossings and two aerial structures along the alignment.  The project will use 

existing RT vehicles.   

 

Hours of operation in the opening year will be from 5:00 a.m. to 12:00 a.m. on weekdays.  Service will 

operate every 10 minutes during weekday peak periods, every 15 minutes during weekday off-peak 

periods, and every 30 minutes on weekday evenings.  In the forecast year of 2030, hours of operation and 

service frequencies will be the same as in 2015.  The project is expected to serve 10,000 average weekday 

trips in 2030.  

 

By extending LRT service to the south and providing new park-and-ride opportunities in the corridor, the 

project is intended to provide an attractive alternative to private automobile travel for trips destined to 

downtown and other areas served by the LRT system. The project will provide improved access from 

South Sacramento to regional employment, entertainment, educational institutions, cultural and retail 

destinations as well as provide rail transit connections from other educational institutions to Cosumnes 

River College. 

 

The estimated cost under the Full Funding Grant Agreement (FFGA) is $270 million.  The Section 5309 

New Starts funding share is $135 million. 

 

Status 
FTA approved the South Sacramento Corridor Phase 2 LRT project into preliminary engineering in July 

2005.  A Final Supplemental Environmental Impact Statement (FSEIS) was published in September 2008, 

and a Record of Decision was issued in December 2008.  RT initiated an Environmental Assessment (EA) 

in December 2010, to address changes in the project alignment and the addition of several ancillary 

facilities.  The EA was completed in September 2011.  FTA issued a Finding of No Significant Impact 

(FONSI) in October 2011.  FTA approved the project into final design in May 2012. 

  

RT and FTA entered into an FFGA in December 2012 with revenue operations scheduled for September 

2015.   

 

Section 20008 of the Moving Ahead for Progress in the 21
st
 Century Act authorized FTA to award 

Federal major capital investment funds for final design and construction of the South Sacramento 

Corridor Phase 2 Light Rail Transit Project.  Through the end of FY 2012, Congress has appropriated 

$89.3 million in Section 5309 New Starts funds for the project. 

 

 

 



 

  

 
 

 

Reported in Year of Expenditure Dollars 

Source of Funds Total Funds ($million) Appropriations to Date 

Federal:  

Section 5309 New Starts  

FHWA Flexible Funds (CMAQ)  

 

 

$135.00 

$7.10 

 

 

$89.3 million in total New 

Starts appropriations 

through the end of FY 2012 

State: 

Proposition 1B- Public Transportation 

Modernization, Improvement and Service  

Enhancement Account  

Proposition 1B- State and Local Partnership 

Program 

Traffic Congestion Relief Program  

State Transportation Improvement Program 

State Transit Assistance  

                        

 

$10.71 

 

 

$7.20 

 

$8.10 

 

$4.30 

$0.16 

 

 

Local: 

Laguna Community Facilities District 

(LCFD) 

Elk Grove/West Vineland Fee District 

Vineyard Developer Fee  

Measure A Sales Tax  

Certificates of Participation 

 

 

$1.48 

 

$4.20 

$0.54 

$25.27 

$65.94 

 

  

 

Total:   $270.00  

Note: The sum of the figures may differ from the total as listed due to rounding.    

 



 




